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1.0 INTRODUCTION

This fiftieth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering September, 2008 will be submitted on or before
October 10, 2008.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of August 331,248 gallons of waste was removed from Tanks 27, 10 and 7 and
disposed of at the Texas Molecular deep well injection well. To date a total of approximately
7,706,798 gallons of hazardous waste have been removed from all of the above ground tanks and
disposed viadeep well injection at Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Apparently due to holes in the tops of
the tanks the volume of waste has increased due to rainfall, since more waste has been disposed
of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal isincluded as Table 1.

The manways have been removed from Tanks 26 and 27 and both tanks have approximately 16-
inches of sludge. Tanks 10 and 7 contain only oily waste and sludge, however the top of the oily
waste is below the bottom of the manway and as a result the manways have not been removed.
NORCO obtained bids to remove and properly dispose of the oily waste and sludge and selected
Gainco to remove and dispose of the sludge by initially separating the liquid from the solid.
Clear liquid will be disposed at Texas Molecular and the sludge and solids will be solidified at an
approved facility. The EPA will be notified prior to any disposal of the oily waste and sludge.

Hoses used to remove the liquid waste will be transferred to Tank 30.
2.2  Remedial Investigation / Feasibility Study (RI/FS)
A screening level report of the analytical data from Phase | of the RI/FS Field Sampling Plan

was submitted to the EPA and federal and state trustees during August. The screening anaysis,
data tables and maps are being reviewed.
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

A screening level assessment was not included in the RI/FS work plan.

4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Remova Action and RI/FS

activities. Information can be found by going to www.epaosc.net and selecting web sites, then
Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

Loren Raun, Ph.D performed the screening level assessment of the Phase | analytical data and
will be involved in the Human Health and Ecological Risk Assessments.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1  Removal Action Work projected for the next two months includes:
e Separation and removal of waste from Tank 27,
e Disposa of any non-oily waste at Texas Molcular; and

e Continued site maintenance

6.2 RI/FS Work projected for the next two months includes:
¢ Reviewing comments to the screening level report; and

e Development of the Baseline Human Health Risk Assessment and the Screening Level
Ecologica Risk Assessment.

7.0 LABORATORY /MONITORING DATA

Results of the Phase | RI/FS sampling were initially provided to the EPA during March 2008.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016  Robert Rodriguez
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)
Month Volume (gal)

October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140

March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727

September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
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June-08 0
July-08 250,475
August-08 331,248
Total 7,706,798
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40
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RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0

Total 16,651
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